

## Weekly Progress Report

4-20-2026 through 4-24-2026

Work Location: Summit to Summit and Crummer South (Los Angeles County)

APN: 2080-013-901; 4434-004-901; 2069-078-906

Overview: La county Fire crews along with MRCA Fire crews returned to Summit to Summit to burn the piles they had cut and stashed last year. An estimated total of 200 piles were burned along the ridgeline. Members from the local tribes joined to observe the pile burns.


MRCA Fire Crews have also returned to Santa Maria Rd. to clear any re growth and clean up the containment lines for future plot burns in the area.

The goats continue to clear brush in section CS 03. A total of 11 acres were cleared this week.






# MRCA Goat Grazing Project



Legend			
Ventura Goat FB	CC 02	CC 07	CN 03
BR 01	CC 03	CC 08	CN 04
BR 02	CC 04	CC01	CN 05
BR 03	CC 05	CN 01	CN 06
BR 04	CC 06	CN 02	CN 07
			CS 01
			CS 02
			CS 03
			CS 04



Map by C. Sweeney, 2026



# Weekly Progress Report

4-20-2026 – 4-24-2026

Work Location: (Ventura County)

APN: N/A

Overview: No current operations scheduled. Ongoing planning continues for next stage of the project.